SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 459 PM
Client Name: CalTrans

attrans

Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 267 Const Calendar Day: 729 Date: 03-J

04-0120F4

un-2014  Tuesday 04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:30 AM  04:00 PM Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 14-Aug-14 Status: Approved

Weather

Temperature 7 AM 12 PM 4PM

Precipitation

Working Day If no, explain:

Condition overcast/clear, light wind/calm

Diary:
CCO #382 Tower Cleaning

June 3, 2014
SAS - Tower
Weather: overcast/clear, light wind/calm

Location: T1

Tower cleaning/painting

Work Hours: 0600 to 1630

ABF labors continued washing/cleaning tower.
LaborsLocationDescription

James SturgeonForemanForeman

Victor Hernandez Tower 89mCleaning interior
Jose Avilla Jr.Tower 89mCleaning interior
Carlos MontejanoTower 89mCleaning interior
Javier MedinaTower 135mCleaning interior
Danny SchwartzTower 135mCleaning interior
Guillermo LimonTower 135mCleaning interior
Rogelio RodriguezTower 89mCleaning interior
Aurelio RodriguezTower 99mCleaning interior
Luis JimenezTower 135mCleaning interior
Fabiano RodriguezTower 89mCleaning interior
Fermin MedinaTower 99mCleaning interior

Certified Coating:

PaintersLocationDescription

Rafael SeranoNE tower fagade/strutprepping
Cory ReeseEast tower facadePaint repair

Mike WoodnancyEast tower facadePaint repair
Daniel RosalesNE tower fagade/strutprepping
Ronald GlennSW tower facadeprepping

Ron BubbSW tower facadeprepping

Francisco SeranoSouth tower facadePaint repair
Antolin RodriguezSouth tower facadePaint repair

*Luis PaniaquaNorth shaft interiorpainting
*Abraham VenturaNorth shaft interiorpainting
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 267 Date: 03-Jun-2014  Tuesday

Atlantic Plant Services:

PaintersLocationDescription

*Ernie Solon East Shaft interior 135m+/-painting
*Juan VillalobosEast Shaft interior 135m+/-painting
*Johnny FagundesEast Shaft interior 135m+/-painting
*Anwar AzeezEast Shaft interior 135m+/-painting
*0600 to 1430 (8 hours)

(see attachment)

04-0120F4 Bid Iltem: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

CCO-321 Bid Item: 001 0-BDW-EFA.321 IERBYS Building Work
AMERICAN BRIDGE/FLUOR, A JV

[

ddrRptbyBiditem Page 2 of 2

[P



